

Department of *LR & Sea*

OFFICE *BD of Plw*

STATION *Madras*

<i>M₃</i>	No. ~~<i>210</i>~~ <i>2160</i>
Dated	<i>25 7-33</i>



South Kanara Collector's Office,
Mangalore, dated 28th June 1933.

E. M. Gawne, Esq, I.C.S.,
Collector of South Kanara.

To

The Secretary to the Board,
Land Revenue & Settlement,
M a d r a s.

S i r,

Buildings--Dy. Tahsildar's Office, Bantwal--additional
well--diversion of savings in the sanctioned estimate--approval
solicited.

I forward herewith a plan and an estimate in duplicate
amounting to Rs.1,300/- for the work of sinking an additional
well of 8' diameter for the Dy. Tahsildar's office at Bantwal.
The well in question is the one on the north side of the office
marked K in red ink on the site plan W.C.No. 120/32.

The necessity for this well is explained in the report
accompanying the estimate. The provision of Rs.1020/- under
"unforeseen works" in the original estimate was increased to
Rs.5450/- by the Executive Engineer in a deviation statement
(enclosed) to meet the above contingency of sinking another well.
The deviation statement has been approved by the Superintending
Engineer.

Administrative approval of Government to the diversion of
savings in a sanctioned estimate and its utilisation for other
purpose is necessary under para 188 of the P.W.D. Code. I
therefore request that the necessary sanction may be obtained
and communicated to the Superintending Engineer, Coimbatore

RESOLUTION. Ref E No. 3213/33-1 dated 10.7.33

Referred to the
Chief Engineer for
favour of remarks

By no
10.7.33
10.7.33


Public Works DEPARTMENT.

In reply, please quote
number, date and short
title.

Received.....

Registered.....

From (Name) L. H. Greg, Esq.,
Chief Engineer, P.W.D.
(Designation) General, Buildings and Roads,
Post Box 410 (Station) Ch e p a u k.
Telegraphic Address Qu y a d a m i c a.



The Secretary

Board of Revenue Land Revenue and Settlement,

C h e p a u k.

No. 2115-Wks., dated 17th July 1933.
33-C.R.

Sir.

ENCLOSURES.....

Sinking an additional well for the Deputy
Tahsildar's office at Buntwal, South Kanara
District.

SPARE COPIES.....

Ref:- Boards Refce.E.No. 3213/33-1 dated 10th
July 1933.

175 Super

The necessity or otherwise of obtaining Govern-
ment sanction is a matter of opinion, based on the
interpretation of para 188 of the Public Works Depart-
ment Code. The necessity for a well is apparent and
the fact that an additional well is required due to the
unsuitability of the sanctioned well, is an item of un-
foreseen work.

The construction of the well is connected with
the precise object for which the estimate was sanctioned
i.e., construction of a Deputy Tahsildar's Office (vide
first sentence of para 188) and it is also fairly contingent
on its actual execution (vide second sentence of para 188).

Please see the letter from the Col^d of
I. Kanara at pp 1-2 of
2. The Col^d has submitted plans &
estimates for Rs. 1300 for sinking
additional well for the Dy. Taluk of
Buntwal. He states that the work
is necessary and that its cost will
be met from the lump sum provision
of Rs. 54.50 provided for unforeseen
works in the estimate sanctioned
approved by the P. E. The Col^d
reports that the provision under
unforeseen works in the original
estimate was Rs. 1020 & that to provide
for the present work the provision
has been increased to Rs. 54.50 by

of fort may be obtained for
utilising the savings.

The CE who was consulted stated
that the construction of the well
is connected with the precise object
for which the estimate was sanctioned
viz the construction of a Dy Tabis office
and that it is also fairly contingent
on its actual execution. He seems
to be of the opinion that sanction of
fort is not necessary. The construction
of the Dy Tabis office at Buntwal
was sanctioned by Govt at an
estimated cost of Rs 55300 - vide
G.O. no. 682 W.D. 24.2.29.

~~of far in manner~~

~~Draft Submitted~~

~~N^o 78~~
~~24.7.33~~ ~~24/7~~
~~24.7.33~~

The C.E.'s letter at p. 77 C.E. is

a very definite opinion, and if that opinion

is accepted, as I think it must be, Bd.

may accord approval.

-P.L.H./
25.7.33.